
TRONOX 
MAR 1 0 2008 

March 6, 2008 
Environmental 

Mr. Bill Ryan cieanupoffice 
US EPA Region X 
1200 Sixth Avenue - ECL-113 
Seattle, WA 98101 

Re: February 2008 Monthly 
Report 

Dear Mr. Ryan: 

This letter serves as the monthly progress report for February 2008, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda 
Springs, Idaho. 

February Activities 

The calcine cap and landfill facilities were inaccessible in February due to winter 
conditions, however, the gates were closed and locked and the fences are in good 
condition. The 10-acre pond was inspected and the water level was measured. The 10-
acre pond currently contains about 13 inches of water, measured at the south end of the 
pond. The snow fences have been successful at keeping the pond level relatively 
unchanged over the past two months of winter. 

The draft Addendum 1 to the Statement of Work of Remedial Design/Remedial Action 
Consent Decree for Kerr-McGee Superfund Site (Addendum 1) was received for review 
in late February. Tronox reviewed Addendum 1 in preparation for our conference call 
with you on February 25, and Tronox is preparing to return the draft to EPA. 

March/April 2008 Activities 

During the months of March and April, Tronox will continue to monitor the cap, landfill 
and the 10-acre pond, weather permitting. In March, Tronox will provide EPA with a 
letter detailing the changes already made to the analytical methodology for arsenic that 
was put into place with our contract laboratory in October 2007. This will complete the 
requirements of Task 3.4 of the Addendum 1, requesting a reduction of the detection 
and reporting limits for arsenic in water samples. 

Tronox expects to receive the final Addendum 1 to the SOW from EPA in March. 
Tronox will initiate work towards completion of the work plan that will evaluate the 
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remedy and the existing monitoring well nehA/ork. The current projected deliverable date 
for the draft work plan will be in late April. 

No community relation activities are planned for this period. 

Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
230. 

Sincerely, 
Tronox Inc. 

Boyd Schvaneveldt 
Site Manager 
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